

Ohio State Parks

Lake Drawdown Schedule 2011 - 2012

PARK NAME	AMOUNT	DRAWDOWN START - END	REFILL START - END	ELEVATION AFTER DRAWDOWN	CURRENT JUSTIFICATION
Adams Lake	5'	12/11/11 - 12/22/11	01/29/12 - 02/12/12	761'	Control aquatic vegetation
Alum Creek	3'	10/01/11 - 11/01/11	03/15/12 - 04/15/12	885'	Flood control
Alum Creek Supplemental	8'	09/15/11 - 11/15/11	01/15/12 - 03/15/12	877'	Launch ramp improvements
Blue Rock	4'	01/01/12 - 02/01/12	02/02/12 - 02/20/12	825'	Reclaim beach sand, Launch ramp repair; & Work drain valve
Buck Creek	3'	09/15/11 - 11/30/11	03/01/12 - 04/01/12	1,009'	Flood control
Buckeye Lake	3'	11/15/11 - 12/15/11	03/01/12 - 05/01/12	888.79'	Dock maintenance & Flood control
Caesar Creek	3'	09/01/11 - 12/01/11	04/01/12 - 05/01/12	846'	Flood control
Cowan Lake	3' to 6'	11/13/11 - 12/31/11	02/27/12 - 05/01/12	957' to 954'	Dock protection • As of 7/21/11 drain stem was broken, drawdown will occur if repairs are made
Deer Creek	14'	10/01/11 - 11/30/11	04/01/12 - 05/15/12	796'	Flood control
Delaware	5'	10/12/11 - 11/01/11	03/15/12 - 04/01/12	910'	Flood control
Dillon	3'	11/02/11 - 12/01/11	04/01/12 - 04/15/12	734'	Flood control
East Fork	4'	09/01/11 - 12/01/11	04/01/12 - 05/01/12	729'	Flood control
Findley	4'	10/17/11 - 10/31/11	02/28/12 - 04/01/12	875'	Launch ramp improvements & Beach cleaning
Forked Run	8'	11/15/11 - 12/15/11	01/15/12 - 02/15/12	591'	Reclaim beach sand; Check launch ramp
Guilford Lake	4' to 6'	11/15/11 - 12/15/11	03/15/12 - 04/15/12	1,133' to 1,131'	Dock maintenance & Flood control
Jackson Lake	4' to 5'	12/01/11 - 12/20/11	02/01/12 - 02/28/12	696' to 695'	Reclaim beach sand & Clean shoreline
Lake Logan	5'	11/01/11 - 12/01/11	02/01/12 - 04/01/12	990'	Repair boat launch ramp & Clean up aquatic vegetation
Lake Loramie ** Drawdown will occur when gate is repaired **	3" to 6"	03/01/12 - 04/15/12	05/01/12 - 05/31/12	955' to 954.5'	Minimize farm drainage problems & Drainage enhancement
Lake Milton	8'	10/15/11 - 12/01/11	03/15/12 - 05/01/12	940'	Protect private dock & Reclaim beach sand
Lake White	3.1'	11/01/11 - 12/01/11	04/01/12 - 05/01/12	569.9'	Protect private docks; Winter shoreline protection; & Beach repairs
Mosquito Lake	1.5'	06/01/11 - 11/30/11	01/24/12 - 04/15/12	899.2'	Flood control
Mosquito Lake Supplemental	2.2'	09/15/11 - 11/01/11	01/08/12 - 03/01/12	897'	Launch ramp improvements
Paint Creek	10.5'	10/01/11 - 11/01/11	04/01/12 - 04/15/12	787.5'	Flood control
Portage Lakes	15"	10/17/11 - 11/14/11	11/14/11 - 11/27/11	Multiple Lakes	Dock repair

Ohio State Parks

Lake Drawdown Schedule 2011 - 2012

PARK NAME	AMOUNT	DRAWDOWN START - END	REFILL START - END	ELEVATION AFTER DRAWDOWN	CURRENT JUSTIFICATION
Pymatuning	2'	10/31/11 - 01/01/12	03/01/12 - 05/01/12	1,006'	Flood control
Salt Fork	5'	10/31/11 - TBD	03/15/12 - TBD	795'	Flood control
Shawnee- Roosevelt Lake	5'	11/02/11 - 11/16/11	03/02/12 - 03/15/12	666'	Inspect launch ramp & Exercise dam valves
Shawnee- Turkey Creek	5'	10/30/11 - 11/13/11	02/27/12 - 03/11/12	735'	Reclaim beach sand
Strouds Run	7'	12/01/11 - 01/21/12	03/01/12 - 04/15/12	653'	Reclaim beach sand & Check launch ramp
Tar Hollow	4'	09/05/11 - 10/02/11	11/01/11 - 11/30/12	788'	Exercise gate valve & Lake clean-up
West Branch	4.5'	06/01/11 - 11/30/11	01/24/12 - 04/15/12	980.6'	Flood control

ALL DATES ARE TENTATIVE

PARKS / LAKES NOT CONDUCTING A DRAWDOWN:
AW Marion
Barkcamp
Burr Oak
Grand Lake St Marys
Harrison Lake
Hocking Hills
Hueston Woods
Indian Lake
Jefferson Lake
Kiser Lake
Lake Hope
Madison Lake
Mt Gilead
Pike Lake
Rocky Fork
Scioto Trail - Both Stewart & Caldwell Lakes
Stonelick
Sycamore
Tinkers Creek
Van Buren
Wolf Run